

Wereham Parish Council – Action Plan 1 April 2026 – 31 March 2027

Items in yellow Carried Over from last year Grey Completed

Action	Need (Who wants it)	Budget	Timescale	Community Engagement	Update
Resurface 10m Section of Pond Pathway	Parish Council idea following felling of Willow Tree	NCC Parish Partnership Fund 202425 Application £1k Cllr Martin Storey for project.	2024/25	None required due to Health and Safety Issue	Result from application submitted Dec 2023 in March 2024. Clerk chased Highways for update 05.12.24. Should be complete by 31.03.25, but may over run depending on Highways own schedule. Highways Manager due to call Clerk early February.
Refurbishment of the Wereham Spring Monument	Parish Council	£2k approx. funded by CIL 80% proposed	Summer 2024	None required due to routine maintenance required.	Funded by Cil, deadline August 2025. Memorial Cleaning March 2025 with railings to be worked on after. Will be carried over into 2025/26 Projects, due to complete by Summer 2025. Plaque and Concrete to be done end of spring due to weather
Streetlight Replacement Church Road – Concrete Column replaced to be metal	Parish Council	Funded from Budget	Spring 2026	Resident neighbour next to the streetlight to be informed in writing when date known for work to commence.	Invoice for UK Power networks for approval March meeting. A date will be arranged by the contractor subsequently.

To be published on the Wereham Parish Council Website.

To be reviewed at each Wereham Parish Council meeting.

To be Approved as part of the budgeting process